CONFIDENTIAL

DEPARTMENT OF THE AIR FORCE
STAFF MESSAGE DIVISION
INCOMING MESSAGE

AF IN : 31803 (30 Apr 60)

M/aly

ACTION: DAT

INFO : CGM, DRD, DDP

AC - PARAPHRASE NOT REQUIRED EXCEPT PRIOR TO CATEGORY B ENCRYPTION PHYSICALLY REMOVE ALL INTERNAL REFERENCES BY DATE TIME GROUP PRIOR TO DECLASSIFICATION NO UNCLASSIFIED REFERENCE IF THE DTG IS QUOTED

DE RJWZBK 6C
P 300141Z
FM AFBMD LOSA
TO RJEZHQ/COFS USAF
RJEZFF/ARDC
BT
~~C O N F I D E N T I A L~~ FROM WDZY 3329 PD USAF FOR AFDAT PD ARDC FOR RDGN PD INFO USAF FOR AFCGM-A CMM ARDC FOR RDRRB PD REFERENCE EARLY FIX FACILITY /REHAB OF 12000 FT OF BUILDING 301D AT OFFUTT AFB/ AND OUR TWX WDZYS 2-12-E DATED 4 MARCH 1960 PD AFBMD WAS VERBALLY INSTRUCTED ON 29 APRIL 60 BY UNDER SECRETARY OF THE AIR FORCE CMM DR CHARYK CMM TO DELAY INITIATION OF ACTUAL CONSTRUCTION OF EARLY FIX FACILITY UNTIL FURTHER ADVISED PD SECRETARY CHARYK INDICATED THAT FURTHER ADVICE WOULD BE FORTHCOMING EARLY IN THE FIRST WEEK OF MAY PD AFBMD HAS ADVISED OMAHA DISTRICT ENGINEER TO WITHHOLD ACTUAL INSTRUCTIONS TO PROCEED TO SELECTED CONTRACTOR FOR SEVEN DAYS FROM THIS DATE AND THAT FURTHER ADVICE WILL BE FORTHCOMING AT THAT TIME PD IF WE ARE TO TERMINATE OUR EXPOSURE IS VERY MODEST PD CURRENT WORK NG ESTIMATE BASED ON THE LOW BID IS $267400 PD OUR ACTION IN PROCEEDING THIS FAR WAS BASED UPON SSTATEMENT TO YOUR HEADQUARTERS MADE IN ABOVE CITED WDZYS MESSAGE
BT NOTE : 2-12-E is AF IN 34392 (5 Mar 60)

AFHQ FORM NOV 50 0-309a
PREVIOUS EDITIONS OF THIS FORM MAY BE USED.

CONFIDENTIAL

#81